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PROJECT STATUS UPDATES
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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corinth ROW A_\cqmsmon November2009
City Limits Begins:
IH-35E Utility ReI(.)catlons March 2014

Complete:
Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | August2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT construction report.

Final traffic switch made on May 5, 2016.

A ribbon-cutting ceremonyvasheld at the northwest corner of-B5E and FM 2181 on

Wednesday, July 2016

= =4 =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:July 11, 2016
Report prepared by: Mark Wiley

Project: STP 2013(667) MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 249@Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: August 2016

Current Activities:

Current activities include: All lanes of traffic have been open. Working on traffic signals and
sodding. Continue median work, backfill, sdohg, signalsand punch list Wheelchair ramp and
sidewvalk at Ronald Regan and Ash Wood intersections. Work on Line J Culvert.

Narrative descri pt i o:nComirfuindt@apsur stampead tohcéete in#ghe madians t 1 ¢
and backfilling behind the curbs and mediahthe main lanes, inlets, and driveways from IH 35 to
Bluebonnet.Begin installing striping, signs, and signals throughout jble installation of compost

and sod avarious areas throughout job. Installing signal foundation, ground boxes, polestams

signal heads.

Narrative description of activities planned for next month: Continue median work, backfill, and
sodding, signalsand punch list.

Traffic issues None
Plans for changes in traffic patterns: Opened all lanes.
Item(s) of work currently controlling project completion: Median work, signals, and punch list.

Other items of significance:N/A



FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twolane to
. 0, . *
Project Description: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Began November 2009
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | *
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: The95% plan set for the NorBouth projects on hold while HuitiZollars coordinates
with Freese & Nichols (City of Denton utility consultant) on possible utility conflicts and
resolutions, which include design revisions to plans. Hiattars met with TxDOT to review
outstanding issues and rexptied meeting with Freese & Nichols and Teague Nall & Perkins
(Denton ISD consultant) to discuss easements and other design issues in the vicinity of the high
school Huitt-Zollars is coordinating with Freese & Nichols on utility relocatioHstitt-Zollars
met with TxDOT, ITS, City of Denton, and Freese & Nichols to discuss possible design changes to
plans to reduce costs associated with relocations of city service Anésipate receipt of 60%
level utility relocation plans from City of DentdRree® & Nichols)by mid-August. If received in
this timeframe, HuitZollars can submit 95% PS&E to TXDOT in September 2016.

1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014

(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $18,600,000 100% PS&E: February 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: Fall 2017

o Crois Roads
< . )
v

d lincoln Park

2 North Project

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

©2011:Google

q ~

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Mattwf.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Thursday, July 28, 2016:
COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru January 2017; 27 total parcels, status: 14 parcels
acquired, 1 parcel in appraisal, 12 parcels in Eminent Domain; Cemetery issues (Parcel
15): received right of entry to beqin archaeological and historical investigation.
However, issues remain with access and conditions imposed by adjacent property
owner (Parcel 13) to allow State forces to do investigations. Current plan is to acquire
Parcel 13 first and then do investigations (now estimated to be Fall 2016). Once
survey is complete Parcel 15 acquisition can proceed.

Utility relocations: estimate November 2016 thru Augqust 2017

95% PS&E (Design): October 2016

100% PS&E (Design): February 2017

Project Letting: Fall 2017

Start construction: Winter 2017/2018; accelerated construction specifications will be
included in the construction plans




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane ruraroadway to six || ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

¢ Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is beingcoordinated with the contractoSuddenlink has an additional location in
conflict. They are working oapprovals for relocation and are not able to provide start and
completion date for relocatiorBuddenlink anticipates completion in first week of August
2016.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working days and 20 months of bhaades. Constructiorbeganon November9, 2015 See
TxDOT construction report



TxDOT Monthly Project Report fdPrecinct 1 Task Force
Date of reportJuly 11, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhote: (2148648 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankment, R.Quipe inlet bottoms placing cement to subgrade flex basd asphalt from

Martop to McCormack

Narrative descri pt i onPrepdred RV, SW3Rmdwaydrdirmgearass i vi t i ¢
drainage, xcavationof roadway roadway enbankment, R.Quipe inlet bottoms flex-base subgrade

from Martop Prad to Mc@rmack on west side of roadway

Narrative description of activities planned for next month Preparing ROW, SW3P, roadway
drainage, cross drainage, culverts, roadway embankmenbdiexsubgrade, and asphalt.

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015 Phase lcompleteby August &
2016

July8,2014
November2017

Current Activity :

PS&E: Final 100%bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatiddiarter is the only
remaining utility on Phase 2. Working on desidxl utilities are
clear inPhasel.

Funding: This project is fully funded witlfiRegional Toll Revenue.
Construction: The project let on Julg, 2014. Thdow bidder was
Webber, LLG in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

1 Other: TxDOT and contractdnavecome to agreement on cost for
the added bridge in the Lake Sharon ai@antractor working on
access isswefor bridge construction.

)l
)l
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: July 11, 2016
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: November 2017

Current Activities:

Current activities include: Continuing placement of shafts for noise walls and retaining walls.

Narrative descri pt i on Placemeht afshaftsrfoo misehwaltsdaretaining v i t i
walls. Clearing trees on state school road.

Narrative description of activities planned for next month: Bridge access and drill shafts for
abutment #1. Continue sound wall and retaining wall installations.

Traffic issues: None at this tire
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsarecomplete Additional
AT&T conflict located. AT&T relocated handhole and
pedestal in conflict. AT&T has a crew on the ground
relocating improperly placed fiber/oper to get out of
conflict with Panther Creek bridge drill shafts and shdndd
completed by the end of Jun€ontractor will build
junctionbox around utility and continue workimgAT&T
cannot relocate in time s

T PS&E: 100% Plans have been completed. v FM_720S7 -

1 Construction: Project let on September 11, 2088d was B g MA“ %5“}'{! =
awarded toMCM, with a bid of $29,826,069.71. There are U
29 months of barricadesSeeattached construction report. U

STEWART ~°
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Julytl, 2016
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Widrd Phone: (940) 453716
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: Placing concrete for sidewalks; working on drilled shafts for phase #2 of
bridge; switch traffic to new concrete paving; working on milling up old roadway; working on
constructing Panther Creek Parkway; extending cross drainage; placing block sod;a8W/3P;
reinforced concrete pipe.

Narrative descripti on Stifging heaw €ancreta pavinghfar sraffia switah;v i t i
asphalt and concrete placed for driveways; concrete paving continued on main lane; SW3P and clean
up on project.

Narrative description of activities planned for next month: MCM working on constructing
southbound bridge; milling old roadway; cross drainage; constructing Panther Creek Parkway.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to belaced on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and Fscco Ranch.



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

FromFM 2450to approx. ¥ mile west
of IH-35

From approx. ¥ mile west of K35 to
1.5 mileseast of IH35/Marion Road

Limits, Section A: Complete Draft Env. Document: | January 2015

Re-approval received

Limits, Section B: March 1, 2016

Schematic Approval

Length: 5.3 miles Public Hearing: *
Est. Const. Cost: $40 million FONSI: *
Proiect Widen twolane rural roadway to four |'1009% Plans: *
ject : lane urban roadway with turn lanes at o -
Description: IH-35 ROW Acquisition Begins: *
Firm: Dannenbaum Utility Relocation Completed: | *
Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: Environmental constraints report was approved on August 25, Ziiic meetingvas

held onJune 232015,in Sanger, TexasDannenbaunne-submitted for District review the

biological evaluation fornand Waters of the U.S. Technical RepoHazardousnaterials ISA

has been resubmitted to TXDOT and approv€hmmunity Impacts Assessment Technical

Report is under District review. Archaeological site survey has been conducted, and survey report

is currently being drafted. Air Quality, Traffic Noise &lgisis, and Indirect/Cumulative Impacts

Technical Reports are currently being draftéeroject coordination request for historical studies

submitted to TxDOT for review. Reviewed Mobility 2040 and 2016 Transportation Conformity

Tables. A public hearings expected in the September/October timeframe.

Schematic: Schematic wase-approved by TxDODn March 1, 2016

ROW: Performing field work and continuing ROW mappir@artial submittal to TXxDOT

expected before end of July.

1 PS&E: Dannenbaum is preparing to begin PS&Bannenbaum received preliminary SUE.
Level B SUE submitted to TxDOT. Beginning work on Level A SUE test hdasinenbaum is
coordinating with TxDOT, Denton County, City of Sanger, and Sanger ISD on accdsshol@
Trail Elementary from FM 455Preparing to begin PS&E.

1 Funding: FM 455 is listed as a Proposition 1 projecthifitnding totaling $2%12,546.00.

= =
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): us 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: July 2016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section e | Ociober2016
Firm: City of Denton Construction Let Date: August2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringdSummer2019
Current Activity

1 The City of Denton has completed most of R@W negotiations and acquisitions with property
owners on the main portion of the roadway and is preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

= =4 =

The consultant is working to complete the final design package for review.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/

IH 35IRITERIM
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Construdion began on October 28, 2013.

FM 407: Deck placement for the bridge over FM 407 is complete. Concrete paving of the
northbound main lanes over FM 407 is ongoing. Grading and pavement work to finish the
intersection is underwayThe entire FM 407 intersection (underneatkBBE) is expected to open
this summer.

Garden Ridge Boulevard: Beam placement on the Garden Ridge Boulevard bhdgdeen
completed, and work is now focused on deck placement. Traffic is expected to be placed on the
new southbound frontage road alignment near Garden Ridge Boulevard this summer. The bridge is
expected to fully open to traffic this fall.

Copperas Branch Park: Final touches are being placed on Copperas Branch Park East. Work on
the parking lot is expected to be completed by-Augjust

Highland Village Road: In mid-August, Highland Village Road will close at the southbound
frontage road for approxiately two weeks while crews work to reconstruct the road to meet the
new southbound frontage road. The road will be elevated approximately 8 feet

New southbound Lewisville Lake Bridge: Final touches are being placed on the Lewisville Lake
Bridge. A mikstone celebration is schedule for September 7, 2016, at 10:00 a.m

Swisher Road: The northbound exit ramp 459, north of Swisher Road, will be converted into an
entrance ramp iAugust The northbound entrance ramp north of Swisher Road will close
immedately after and will be converted into an exit ramp later this summer.

Corinth Parkway Bridge: Drainage and frontage road work continue at Corinth Parkway.

Post OakDrive: The north and southbound main lankaveshifted west onto new pavement at
PostOak Drive. Work on the east side of the new Post Oak Drive bisdgederway The bridge

is scheduled for completion this fall.

Oak Drive: Work continues on the substructure of the frontage road baidigevalls

North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and the frontage road has been closed and is scheduled to reopen
in late 2016.

Turbeville: The Turbeville/Hundley Road extension is expected to partially open te tfaufie

lane in each direction) at 9 p.m. on Friday, July 29. Once the new road is open, the south
Denton/Lake Dallas Drive bridge will permanently close. The structure will be demolished this
fall.

Mayhill Road: The southbound entrance ramp from Mayhill Road will be shifted so#thgnst

A southbound exit ramp will be constructed at the location of the former ramp and opened
approximately one month later.

Loop 288 The southbound exit ramp to Loop 288 willteéocated north about 1,000 feet in
August

US 77/Dallas Drive: Work continues on the US 77/Dallas Drive bridgéorthbound 135E traffic

will be placed onto the new bridge by early fall.

North Texas Boulevard: Connectivity across the North TexAlvd. bridgei one lane in each
direction and a dedicated turn laines scheduled to be restored by pAidgust. The east side of
North Texas Blvd. will be completed at this time. The bridge is schedule to fully reopen this fall.
McCormick Street: Thesouthbound frontage road south of North Texas Boulevard and north of
McCormick Street will shift onto new pavementaarly August.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of sik hemeq
tolled frontage roads, including three lanes in each direction

289

Current Activity : | T — e

DNT Phase 5A

1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County "/ B frayshn Goun
BunchandClark. NTTA continues to Piepoin _ | olin Caunty
work with property owners taesure the ._
donationagreement All Denton County :
property owners have signed agreements L
NTTA continues to survey the right of way T
and adjacent property along the DNT 4B iff b s
preparation for the design.

1 Thenotice to proceedith the desigwas

-

()
=
3

5

y Ling Rd.

issued on December 10, 2014 o @& J—
= County Rd. 7 |

5

1 Burns & McDonnellsubmittedthe 60% et
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed. e rd

1 NTTA approved Burns & McDonnell to Semesees )
proceed with design of southbound
frontage road in current contract. Denton
County will modify existhg ICA with NTTA upon receipt of additional funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furidinton County
submitteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October meétiRgnodification
was approvethy FHWA. ITSis coordinaing with TXDOT on an LPAFA for th@roject funding
adjustmentd TS i s working with the Denton County ci
to reflect the increase in fundin@raft ICA amendment has been sent to NTTA for execution.
NTTA has returned draft ICA with requestedrewnsol TS i s wor king with th
office on the changes requested to the IBA TA board plans to consider the ICA amendment
for approval inAugust

1 ITS met with NTTA to discuss the project on March 1, 2016.

= Carey Rd. | County=""
s |Rd.E

/!

DNT Phase 4A - |
U.5. 380 to FM 428

/‘54'; {
”"’ Frontier Plwy. (County Rd. 5)
6 miles Al
(Schematic/EA complete) Parvin Rd. i L

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)




DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existinditons modeling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP modelddated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and isicorporating, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 FNI met with Commissioner Coleman on November 16, 2t Eeview the thoroughfare plan
map and discuss the major changes to the existing network.

1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare

plan map.

FNI to incorporate the c¢ o mhoioglsfareplaredocrbents.o mme t

FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0%6esponded

with additional comments and corrections.

Awaiting review comments from commissioners and any further changes from cities.

Meeting with Jdge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.

ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on

April 20, 2016, to discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discussttimoughfare plan.

ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.

Recently incorporated review comments from Pilot Point and Sanger.

FNI awaiting additional feedback from cities.

ITS met with the City of Frisco on July 14, 2016 review the thoroughfare plan.

= =
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two @&t thg Stewart an.d Arvin Hif
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 Thecounty issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion County returned

comments on 30% plans émgineer Engineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin

Hill/Stewart are in the schematic phase

The design of Rock HilRoad to RedViesa Trailhas been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no |apgeatog.

Dent on County has adattorsegtbat themext sfep i® qoredentnation@ndn e r ¢
using the original ROW alignmen€ondemnations proceedingo trial. Trial has been set for
September 1,2016.
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US 377: Aubrey/Krugerville

South City Limits of Krugerville to Meadow Lane

Increase shoulder width from 4 feet to 10 feet

To be determined

*

Meadow Lanc

Krugerville City Limits

Current Activity :

)l
)l
)l

ITS met with TXDOT the firstveek of Juy 2013 to discuss the project.

ITS met with TXDOT on Monday, July 22013,to review the project plans.

ITS met with TXDOT on Tuesday, January 21, 2014, to discuss the pogepiossible TxDOT
participation Anticipate project needing a @gporical Exclusion. Currently, TXDOT Dallas does
not haveany safety (CAT 5) or maintenance (CAT 1) funding for this type af job

ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton Countyhould begiradvanced planning to get project ready for Proposition 7 funding in
FY 20182019.

ITS met with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on
US 377 from US 380 to the Grayson County line.
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